CITY UNIVERSITY OF HONG KONG
Department of Electrical Engineering

Project Summary and Planning Chart

To enable better monitoring of students' progress in carrying out their final year projects, students MUST submit by **uploading on FYP InfoNet**, a **Project Summary and Planning Chart** in week 4 of Semester A, 2026/27; by **11:59 pm on 25 September 2026**.

Make sure that your design problem is clear, the scope is well defined and supported by clear diagrams. It is essential that students plan their work progress for the following two semesters. The time chart may take any form as long as it is comprehensible to the supervisor. A simple GANTT chart may include the following:

- Tasks/Milestones
- Predecessors
- Expected times
- Critical paths
- Slacks

In general, the tasks should also include the following activities:

- Setting project aims and objectives
- Background study and literature search
- Methodology and work approach
- Implementation
- Interpretation of results
- Conclusion
- Iteration* (sometimes students may need to repeat some of the above steps)
- Progress report (including presentation to supervisor and assessor)
- Final report
- Project Presentation - Week 10-12 of Semester B, 2026/27
- Demonstration - Between Week 11 and 12 of Semester B, 2026/27
- Submission of Final Report - Week 12 of Semester B, 2026/27